STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE 1212009 Pagait ot
TO:  Pete Siegenthaler, Prin TE / Gary Pursell, Sup. TE FILE:  EA 04 - 0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Gary Pursell, Sup. TE EED. NO.
CCO#: 417 SUPPLEMENT#: (@ | Category Code: CHPA CONTINGENCY BALANCE (incl. this change): $7,164,290.40
COST:  $217,619.00 INCREASE W] DECREASE [} | HEADQUARTERS APPROVAL REQUIRED? YES []NO
SUPPLEMENTAL FUNDS PROVIDED: $0.00 1S THIS REQUEST IN ACCORDANCE WITH YES [ NO

ENVIRONMENTAL DOCUMENTS?

CCO DESCRIPTION:

PROJECT DESCRIPTION:

M24 OBG Crossbeam Detail

CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE

Original Contract Time:

2490 Day(s)

Tima Adj. This Change:

0 Day(s)

Previously Approved CCO
Time Adjustments:

227 Day(s)

Percentage Time Adjusted:
(including this change)

Total # of Unreconciled Deferred Time
CCO(s): {including this change)

9 % 0

THIS CHANGE ORDER PROVIDES FOR:

This CCO provides performing work associated with using M24 HS bolis between the bottom panels of OBG segments and
the bottom flanges of cross beams. This work includes, but is not limited to, enlarging the existing holes on bottom panels
of OBG Segments 2AW, 2AE, 3AW, 3AE, 4BW, 4BE, 5BW, 5BE, 6AW, 6AE, 6CW, 6CE, 7BW, 7BE, 7DW, 7DE; the
crossbeam bottom flanges for segments 3AW, 4BW, and 3AE; repairing paint on the reamed holes; procuring M24 HS
bolts; and revising associated shop drawings.

The typical crossbeam details inadvertently omitted the call-out of M24 bolts to be used on Plan Sheet 663C. The Engineer
approved the shop drawings of these splice plates using M22 holes in lieu of the M24 bolts required for design strength.
This oversight was not caught until the first two crossbeams were fabricated. The work involves supplying M24 bolts and
reaming the holes in the 3 crossbeam splice plates and 16 OBG Segments. Time is critical on this change, for this work will
have to be done to the affected OBG’s prior to their shipment to the jobsite. Approximately 42,400 holes are impacted due
to this change

For this change, the contractor will receive a Lump Sum payment of $217,619.00, which can be financed from the
contingency fund. A detailed cost analysis is on file.

No adjustment of contract time is warranted, as this change does not affect the controlling operation.

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE  Date  6/5/09 THIS REQUEST TOTAL TO DATE
Bridge Enginear: Struct Rep, RickMorrow, Sup TE _ Date /500 | s ¥R0 $0.00
ge Eng : ruct Rep, Rick Morrow, Sup ate FORCE AGCOUNT $0.00 $0.00
Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 6/22/09 | ADJUSTMENT $217,619.00 $217,618.00
FHWA Rep.: Date TOTAL $217,619.00 $217,618.00
: FEDERAL PARTICIPATION
Environmental: Date
o " P— Fidh mw—n [] PARTICIPATING [[] PARTICIPATING IN PART [¥] NONE
' S S e o I [[] NON-PARTICIPATING (MAINTENANCE) [ |NON-PARTICIPATING
Oth ify): i i i
er {spesif Stpuct Wit Fina Flils Pate o) FEDERAL SEGREGATION (if more than one Funding Source or P.1.P. type)
District Prior Approval By: Date [[Jeco FuNDED PER CONTRACT [[] ©CO FUNDED AS FOLLOWS
HQ (tssue Approve) By: Date FEDERAL FUNDING SOURCE PERCENT
Resident Engineer's Signature: Date

ADA Notice: For individuals with sensory disabiliies, this document Is available in allemate formats. For information call: (816) 654-6410 or TDD (916) 654-3880 or
write Records and Forms Management, 1120 N Street, MS-89, Sacramenlo, CA 95814,



